AGC - Naval Facilities Engineering Command (NAVFAC) Meeting
2022 Federal Contractors Conference
June 21, 2022

MEETING AGENDA

AGC - NAVFAC Meeting 1:00 PM - 4:00 PM

Welcome and Introductions
Mac Caddell
Vice Chair, AGC Federal Division & Heavy Construction Division

Naval Facilities Engineering Command

Welcome Remarks
Rear Admiral John W. Korka
Commander, Naval Facilities Engineering Command and Chief of Civil Engineers

Chief Engineer Update
David Curfman
Chief Engineer & Director, Capital Improvements
Acquisition Update
Cindy Readal

Assistant Commander for Acquisition

Herman Pablo
Construction Product Line Leader, Capital Improvements

Tim Bayse
Senior Construction Engineer

Kimberly Armstrong
Senior Construction Engineer, Capital Improvements

Members of NAVFAC Headquarters

AGC Questions for NAVFAC

1. Budget Update
Please provide a general update on upcoming and anticipated projects included in the
approved FY2022 enacted budgets and the FY2023 Request.
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Questions:
A. What is the breakdown of projects? By project types; By procurement/project delivery
method (design-build, CMc, design-bid-build); By state/location.
B. There are projects that are authorized, but do not have funds appropriated. What is the
status of these projects, and when are appropriations expected?

2. PLA Executive Order

On February 4, 2022, President Biden signed a new Executive Order on Use of Project Labor
Agreements For Federal Construction Projects (PLA). When in effect, this Executive Order (E.O.)
will require every prime contractor and subcontractor to engage in negotiation or agree to PLAs
on federal construction projects valued at $35 million or more. (AGC of America statement)
According to an AGC of America analysis of data obtained via a Construction Advocacy Fund-
financed lawsuit under the Freedom of Information Act, the Department of Defense federal
construction agencies rejected PLA mandates 99.4 percent of the time even when encouraged
to do so under the Obama Administration.

Questions:
A. AGC members to provide feedback on the potential impacts to NAVFAC projects.
B. How does NAVFAC intend to apply this new PLA requirement?
C. How does NAVFAC intend to pursue exemptions for its programs?

3. Supply Chain and Material Costs

The unending series of supply-chain bottlenecks, as well as extreme price increases and long
lead times for a variety of construction materials, threaten federal construction procurement.
AGC of America has published its Construction Inflation Alert, a guide to inform owners,
officials, and others about the cost and supply-chain challenges. Widespread material
shortages, unavailability, longer lead times, price escalation, etc. continue to threaten federal
construction.

Questions:

A. What are NAVFAC expectations as it relates to changes in pricing, materials, and
schedules?

B. Industry is seeing private clients including price adjustment clauses in solicitations as
well as modify existing contracts to include a means for contractor recovery due to price
escalation. Is NAVFAC considering inclusion of this clause for recovery in both future
and/or modifying current solicitations related to price escalation? Will NAVFAC consider
broader use of Economic Price Adjustment clauses.

Page 2 of 6

J gedtteral ¢
i Contractors
I Conference


https://nam12.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.whitehouse.gov%2Fbriefing-room%2Fpresidential-actions%2F2022%2F02%2F04%2Fexecutive-order-on-use-of-project-labor-agreements-for-federal-construction-projects%2F&data=04%7C01%7Cjimmy.christianson%40agc.org%7C9a54ffe1775c4b33b2e708d9e8301d61%7C4602d740c1bb4d33b33a435efb6aa1bd%7C0%7C0%7C637796115617974723%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=3UwKG%2FHFXcoGKt%2B802izNRlIVSQtUbx7E4yOMXgBSQs%3D&reserved=0
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https://www.agc.org/news/2022/02/04/biden-order-imposing-project-labor-agreements-federal-projects-will-inflate-construction-costs
https://www.agc.org/sites/default/files/Files/communications/New_Data_Weighs_on_Debate_Over_Project_Labor_Agreements.pdf
https://constructionadvocacyfund.agc.org/?_zs=3Onnc1&_zl=qrBB8
https://www.agc.org/learn/construction-data/agc-construction-inflation-alert
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C. Industry is seeing private clients including price adjustment clauses for reimbursement
for costs associated with extended contract durations due to supply-chain issues.
Currently, the Federal contractors are typically allowed an extension of time but no
reimbursement for costs associated with the delay. Is NAVFAC considering inclusion of
this clause for recovery in future and/or modifying current solicitations for delay costs?

D. Does NAVFAC account for the impacts of supply chain and material costs in their cost
estimates?

E. Will NAVAC be more flexible in allowing for stored materials onsite?

F. Does NAVFAC account for the impacts of supply chain in their schedule estimates?

G. How can AGC and NAVFAC work together to address the challenges?

4. Speed to Award

Awarding projects and quickly beginning work has long been a priority for NAVFAC and AGC.
Quickly awarding projects help NAVFAC and AGC members mitigate the many risks and
uncertainties that currently face NAVFAC projects.

Questions:
A. What initiatives from NAVFAC will help increase the speed to award?
B. What recommendations do AGC members have?
C. What can NAVFAC do to reduce instances where AGC members are asked to hold bids?

5. Electronic Construction Management System (eCMS)

eCMS is NAVFAC’s web-based collaboration tool for transferring, sharing, and managing
technical submittals and documents. NAVFAC has recently updated eCMS to improve mobility,
document control, tracking, etc.

Questions:
A. AGC members to provide NAVFAC feedback on eCMS
B. NAVFAC to provide update on eCMS and any developments planned.

6. Early Contractor Involvement (ECI) Program
AGC members report seeing more Early Contractor Involvement (ECI) as a project delivery
method in some NAVFAC solicitations.

Questions:
A. Please give an update on the stats of ECI Projects and any NAVFAC initiatives.
B. Are there plans to more feedback from the AGC and industry?

7. Cybersecurity
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DFARS 252.204-7012 (Safeguarding Covered Defense Information & Cyber Incident Reporting)
requires covered contractor information systems to comply with NIST 800-171 (Protecting
Controlled Unclassified Information in Nonfederal Systems and Organizations). These rules
require contractors to implement cybersecurity safeguards and reporting requirements that will
cover unclassified Controlled Technical Information or other information Controlled
Unclassified Information registry published by the National Records and Archives. In 2019, the
Department of Defense initiated the Cybersecurity Maturity Model Certification

(CMMC). CMMC is intended to be “go/no go” requirement in all Department of Defense
solicitations. CMMC Accreditation Body is the sole authorized accreditation and certification
partner CMMC program and C3PAOs. In November 2021, after months of internal review, the
Department of Defense announced significant changes to the CMMC program, now called
CMMC 2.0. Among these changes are: reducing the number of companies that would require a
3rd party assessment, reducing the CMMC rating from 5 levels to 3 levels, suspending CMMC
pilot programs until a final regulation, allow for annual self-assessments for certain levels, and
brings back Plans of Action and Milestone (POAM). AGC has communicated the difficulty many
contractors have had implementing these new cybersecurity requirements and the challenges
of that the CMMC model brings. DoD acknowledges the challenge of being 100% complaint
with CMMC, but suggest a firm’s “policies, plans, processes, and procedures” may offset the
need for full compliance. The proposed CMMC 2.0 rule will go through the public notice and
comment period, but a date has yet to be announced. AGC is committed to working with the
federal government to ensure that cybersecurity requirements are clear and consistent that
reflect input from impacted stakeholders and provide adequate lead time for compliance.

Questions:
A. Please provide an update on CMMC and NAVFAC Contracts. How is NAVFAC
implementing these requirements?
B. Will NAVFAC provide guidance as to what information contractors will be liable for
protecting?
C. How will these requirements be addressed in the new ECMS System?

8. New Buy American Rule and Domestic Content Requirements

On July 29, a prosed rule was released to amend to the FAR to add Buy American Act
Requirements. The proposed rule increases the domestic content required to 60% with
increases in two years to 70% and then 75% in five years. It permits acceptance of products
and construction materials up to 6 years after publication of the rule which are unavailable at
an acceptable cost. It also states that a higher price preference may be identified for critical end
products and construction materials. However, the new requirements will not apply to
Commercially Off The Shelf (COTS) items. The rule was initiated based on President Biden’s
Executive Order on Ensuring the Future Is Made in All of America by All of America’s Workers.
AGC had several conversations with the White House and the Made in America Office to
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provide the construction industry’s prospective. AGC commented on this rule, and will
continue to advocate for the construction industry to ensure that policy makers are well
informed about the uniqueness of construction.
A. What does NAVFAC see as impacts from these increased requirements to its contracts,
material, and time estimates?
B. What does NAVFAC account for the impacts of these Buy American requirements in it
cost estimates?
C. How can AGC and NAVFAC work together to address the challenges.

9. Partnering

NAVFAC, AGC, and AGC members have a long history of partnering to deliver the high-quality
infrastructure projects in a safe and effective manner. AGC believes that engaging in project-
level partnering as committed team members with NAVFAC will improve project execution,
staff efficiency (NAVFAC and contractor), safety, trust, and the project team relationships. AGC
members have embraced partnering and are committed to bringing key decision makers into
the fold in order to get the most out of the process. We see an opportunity to improve the
process by getting a commitment from all parties attending to bring key decision makers (i.e.
Design Manager, Contracting Officer, Contract Specialist, Project Manager, and Operation
Manager, FEAD Director, Public Works Officer, etc.).

Questions:

A. NAVFAC is requiring/mandating more frequently in contracts, are metrics being tracked
and if so which ones and can they be shared, are other improvements being
implemented as previously suggested by AGC
NAVFAC to provide an update on partnering goals or initiatives.

How does NAVFAC ensure that partnering is actually followed through and abided by?
What metrics are tracked from the date of partnering through project completion?
How can AGC help in providing help to contractors on Partnering training, expectations,
best practices, etc.

moOw

10. COVID-19

On Sept. 9, 2021, President Biden issued Executive Order 14042, Ensuring Adequate COVID
Safety Protocols for Federal Contractors. This E.O. directs executive federal agencies to ensure
compliance with all guidance for contractor or subcontractor workplace locations published by
the Safer Federal Workplace Task Force (Task Force). These workplace safety protocols,
including COVID-19 vaccine mandates, will apply to all covered contractor employees, including
employees in covered contractor workplaces who are not working on a direct federal contract
or contract-like instrument. Sept. 24, the Task Force issued Guidance for Federal Contractors
and Subcontractors implementing a broad vaccination mandate for direct federal contractors.
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https://www.regulations.gov/comment/FAR-2021-0008-0008
https://www.whitehouse.gov/briefing-room/presidential-actions/2021/09/09/executive-order-on-ensuring-adequate-covid-safety-protocols-for-federal-contractors/
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Oct. 1, the FAR Council directed agencies to issue Class Deviations implementing these
requirements, including a DoD Class Deviation.

AGC of America and two of its chapters, TEXO and AGC of Texas, filed their lawsuit on
December 14, 2021, and immediately filed a motion for a Temporary Restraining Order (TRO)
and a (second) preliminary injunction against the mandate that federal contractors require
their employees to be fully vaccinated for COVID-19. (A GA court had issued a preliminary but
nationwide injunction on Dec. 7, resulting in an extension of compliance date.) In addition, AGC
submitted regulatory comments laying out the same arguments as its lawsuit. The
Administration issued guidance to hold implementation of the mandate pending a decision
from the Eleventh Circuit regarding whether the existing nationwide freeze of the mandate
should be maintained or not. AGC’s motion for a preliminary injunction is still pending but could
be granted at any time. AGC has been urging its members to show the videos to all their
workers and is also placing ads featuring the videos in key construction markets. AGC also
created a vaccine toolkit for the industry.

Questions:
A. Please describe how NAVFAC is implementing these requirements.
B. What direction or guidance has NAVFAC given to Contracting Officers and Federal
Contractors?
C. What will happen if contractors must make a substitution to key personnel or
subcontractors?

General Questions

Open questions from the floor?
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